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PLA PROJECT SUMMARIES 
 

1. Courthouse Demolition Project  
Prime Contractor:  Environmental Construction Group Project  
Start Date:  December 2015  
Project Status:  Completed in July 2016 
Estimated Completion Date: N/A 
Project Scope of Work: Hazmat abatement (including asbestos and lead) and the 
demolition of an approximately 330,000 square foot, 6 story (plus basement) steel and 
concrete structure. Shoring of the basement, removal of all site hardscape, 
underground utilities, grading, chain link fencing and infill of an underground tunnel.  

 
2. Fire Stations Workforce Privacy   

Prime Contractor:  World Wide Construction  
Start Date:  February 18, 2016 
Project Status:  Currently Active (Station 2, 4 and 22 complete; Station 10 in progress)  
Estimated Completion Date: July 24, 2017 
Scope of Work: Interior improvements to meet required Workforce Privacy. Removal 
of existing locker rooms and sleeping areas and conversion into dormitory rooms and 
private restrooms. Refurbishment and redecoration of existing and new restrooms with 
new plumbing fixtures, flooring, wall and ceiling finishes. Plumbing, HVAC and 
electrical systems upgrade, refurbished or added to as appropriate.  

 
3. Seaside Way Pedestrian Bridge Project  

Prime Contractor:  Powell Constructors, Inc.   
Start Date:  March 1, 2016  
Project Status:  Currently Active  
Estimated Completion Date: August 2017  
Scope of Work:  Construction of a 605-foot long pedestrian bridge running along East 
Seaside Way, connecting the Long Beach Convention Center Promenade at the south-
west corner of the Salvation Army West Building to the south-east corner of the Long 
Beach Convention and Entertainment Center. Also, demolition, landscape, irrigation, 
mechanical, electrical, plumbing, street and bridge lighting, custom architectural 
systems and finishes. The pedestrian bridge is designed to connect to the proposed 
207 Seaside Way Development via a terrace deck. 

 
4. Drake Chavez Soccer Field  

Prime Contractor:  CS Legacy  
Start Date:  July 18, 2016  
Project Status:  Substantially Complete 
Estimated Completion Date: August 2017  
Scope of Work: Demolition and grading, installation of drainage system for new park, 
basketball court, synthetic soccer field, constructing concrete curbs, gutters, sidewalks, 
curb ramps, driveways, replacing and overlaying pavement with asphalt paving, park 
furnishings, lighting and electrical, prefabricated restroom installation, underground 
water, sewer pipelines, electrical service, landscape and irrigation for an approximately 
8-acre site.  



ATTACHMENT  

2 
 

 
 
5. Low Flow Diversion Systems 

Prime Contractor: G.B. Cooke, Inc. 
Start Date: August 8, 2016 
Project Status: Substantially Complete 
Estimated Completion Date: July 2017 
Scope of Work: Design and construction of structural Best Practice Device (BPD) to 
storm drains discharging directly onto City beaches. This device includes Low Flow 
Diversion (LFD) systems and Vortex Separation Systems, to remove trash and 
decrease fecal indicator bacteria pollutant loading to Long Beach beaches.  

 
6. AST at West PD Substation 

Prime Contractor:  Fleming Environmental, INC. 
Start Date:  August 18, 2016 
Project Status:  Completed in March 2017 
Estimated Completion Date: N/A 
Scope of Work: Construction of an above-ground storage tank (AST) fuel site the West 
Police Substation. The above-ground storage tanks are less risk to the environment 
and are less expensive, while providing for the fueling needs of the Long Beach Police 
Department.  

 
7. El Dorado Nature Center 

Prime Contractor: Bitech Construction Company 
Start Date: August 22, 2016 
Project Status: Completed in March 2017 
Estimated Completion Date: N/A 
Scope of Work: Enhancement of the main entryway, signage, and the replacement of 
the pedestrian bridge connecting the entry to the island. Construction of an outdoor 
amphitheater, ADA accessible paths, entry signage and interpretive elements, grading 
and drainage, fencing and gates, irrigation, landscaping, site lighting, site furnishings, 
and related improvements. 

 
8. Deforest Wetlands Restoration Project  

Prime Contractor:  CW Crosser  
Start Date:   August 24, 2016 
Project Status:   Currently Active 
Estimated Completion Date: April 6, 2018 
Scope of Work: Ecological restoration of approximately 39 acres of the Los Angeles 
County Flood Control District (LACFCD) detention and storage basin at the Deforest 
Nature Center and a portion of the former Dominguez Gap Spreading Grounds.  
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9. 55th Way Landfill Cover 

Prime Contractor: Road Builders, INC. 
Start Date: August 29, 2016 
Project Status: Construction completed in April 2017. Final documents pending. 
Estimated Completion Date: N/A 
Scope of Work: Landfill cover improvements consisting of demolishing and removing 
concrete sidewalks, foundations, and driveways; excavating subgrade; furnishing and 
installing Landfill Gas collection system and subgrade liner; drainage pipe 
constructions. 

 
10. CNG Fueling Station Temple Willow Yard 

Prime Contractor: TruStar Energy 
Start Date: September 21, 2016 
Project Status: Construction completed in May 2017. Final documents pending. 
Estimated Completion Date: N/A 
Scope of Work: Installation of fueling equipment and future maintenance support of the 
equipment to dispense Compressed Natural Gas (CNG) fuel. 24/7 fully-functional CNG 
Fuel Station including civil work, equipment foundations, equipment installation, safety 
systems, lighting systems, fuel management systems, startup and commissioning. 

 
11. Colorado Lagoon 2B 

Prime Contractor: Los Angeles Engineering 
Start Date: September 19, 2016 
Project Status: Construction completed in May 2017. Final documents pending. 
Estimated Completion Date: N/A 
Scope of Work: Hydraulic dredging, excavation and placement of material to create 
new eelgrass habitat areas within the lagoon, clearing of non-native vegetation and 
planting of native plants, construction of a vegetated bioswale, walking trail, pier 
extension, footbridge, path and all appurtenant work.  

 
12. Improvements to Airport Garage - Lot A 

Prime Contractor: R.J. Daum Construction 
Start Date: January 9, 2017 
Project Status: Currently Active 
Estimate Completion Date: October 19, 2017 
Scope of Work: Demolition of the existing single elevator and staircase tower at the 
northwest corner of the structure and replacement with a new two-cab elevator tower 
and an outdoor staircase at the northwest corner of the structure. Construction of a 
new dedicated passenger two-lane exit driveway, a new attendant booth, paving, curb 
and gutter, ramps, islands, a dedicated taxi lane exit, and storm drain improvements. 
Replacement of existing lighting with LED lighting.  
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13. Willow Springs Wetlands Restoration 
Prime Contractor: Bitech Construction 
Start Date: January 11, 2017 
Project Status: Substantially Complete 
Estimated Completion Date: September 15, 2017 
Scope of Work: Removal of non-native trees and damaged piping, planting 
approximately 200 native drought-tolerant trees and approximately 6,440 native 
drought- tolerant plants, installing 209,000 square feet of irrigation, construction of 
approximately 43,000 square feet of ponding areas and 1,700 square feet of bioswales, 
construction of a connection to the flood basin, construction of an outdoor classroom 
seating area, installation of interpretive signage, and conversion of the existing dirt 
access road to a 2,400-foot pedestrian trail with public access via entry points at 
Orange and California Avenues. 

 
14. Seaside Park Artificial Turf 

Prime Contractor: LA Engineering 
Project Start Date: April 20, 2017 
Project Completion Date: Currently Active 
Project Estimated Completion Date: August 11, 2017 
Project Scope of Work:   Improvement of a 0.7 acre site with the following:  clearing 
and grubbing, grading and drainage, synthetic turf soccer field subgrade and base 
preparation, installation of a drainage system to support a synthetic turf soccer field, 
installation of a synthetic sports field shock pad, drainage and turf carpet, construction 
of a concrete mow curb and synthetic turf sports field curb restraints, concrete walks, 
metal fencing, gates and guardrails, site furnishings, electrical infrastructure for future 
sports field lighting, landscape, irrigation, and other incidental work necessary to 
complete construction. 

 
15. Admiral Kidd Park Artificial Turf 

Prime Contractor: LA Engineering 
Project Start Date: April 20, 2017 
Project Completion Date: Currently Active 
Project Estimated Completion Date: September 11, 2017 
Project Scope of Work: Improvement of a 2.0 acre site with the following:  clearing and 
grubbing, grading and drainage, synthetic turf soccer field subgrade and base 
preparation, installation of a drainage system to support a synthetic turf soccer field, 
installation of a synthetic sports field shock pad, drainage and turf carpet, construction 
of a concrete mow curb and synthetic turf sports field curb restraints, concrete walks, 
metal fencing, gates and guardrails, site furnishings, electrical infrastructure for future 
sports field lighting, landscape, irrigation, and other incidental work necessary to 
complete construction. 

 


